
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:19 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 081 Date: 16-Feb-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 891

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-16
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Weather: Sunny with intermittent clouds and about 50 degrees F.
West End Operations:
9am – Installing strand # 45 at the NDS & SDS. Strand # 46 was being hauled today and strand # 45 was
installed today in the jacking saddle and no cross-wires observed.
9:28 – Strand hauling completed for strand # 46.
10am – PWS adjustment jacks installed on strand # 45 at the SDS side and completed about 10:30.
Observed that workers are not using the horizontal plates that are typically used to place the strand before
installing strand in the adjacent trough. No issue.
10:22 – Strand # 45 installed at the NDS. No cross-wires.
10:28 – Strand # 45 installed at the SDS. No cross-wires and some migrating in and out wires observed.
No issues.
10:43 – Attaching pws clamp on strand # 46 on the north side.
11:10 – Floating side spans and west loop for strand # 46.
11:25-11:40 Temporary posts were removed at the SDS.
11:25 – Forming at J.S.
11:25 – Strand # 47 was hauling today.
11:43 – 12pm - Removing temporary posts at the NDS.
Localized 90 degree twist observed towards the end of the SDS on strand # 46 prior to forming. This is
typical to see and workers are required to remove strand rotation and/or twist on strands prior to
installation.
Office Work: Worked on my Diaries.
Hours Contractor worked: 12 hours total.
Workers @ West End:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Matthew Holt
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 081 Date: 16-Feb-2012 Thursday

-Andy Zhen
-Dario Loza

-Carlos Alvarado
-Edvardo Jimenez Padilla

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 2ddrRptbyBidItem


